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1100  EVMS Surveillance 
 

A.  The JSA Project Control System Manual defines the processes and procedures 
for implementing an Earned Value Management System on projects 
conducted at the Jefferson Lab.  Once an Earned Value Management System 
has been implemented, it is essential that an ongoing surveillance process be 
initiated to evaluate the effectiveness of this management tool in 
communicating to project management a project’s cost, schedule, and 
technical performance.  The Project Management & Integration Division is 
responsible for conducting the Earned Value Management System 
surveillance program at Jefferson Lab.  Results from this assessment are used 
by the Project Management & Integration Division and on-site project 
management teams to make process corrections and improvements where 
needed.  The Earned Value Management System surveillance accomplishes 
two goals:  First, it determines if the processes and procedures described in the 
JSA Project Control System Manual are working as intended; second, it 
ascertains whether these processes and procedures continue to comply with 
the guidelines set forth in the American National Standards 
Institute/Electronic Industry Alliance (ANSI/EIA) 748-A Standard for Earned 
Value Management Systems. The primary focus of the surveillance process is 
on insight into the Earned Value Management System for Jefferson Lab 
projects.   Its use is to identify problem areas with the implementation of the 
JSA Project Control System Manual and not as a project audit.  Solutions to 
any issues are proposed and action is taken.  With regular surveillance 
reviews, the Lab’s process for the Earned Value Management System will 
provide the following benefits: 

• Project performance information will depict actual conditions and 
trends. 

• Earned Value Management data will be timely, accurate, and reliable. 

• Actual or potential problems will be indicated soon enough for 
corrective action. 

• Integrity of the Integrated Project Baseline will be maintained. 
 

B.  The Project Management & Integration Division will ensure that an annual 
surveillance review of its Earned Value Management System is conducted.  A 
list of all potential candidate projects to be surveyed will be generated and one 
or two of them will be selected for review.  The procedures for this review are 
as follows: 

• A small team will be established to accomplish the review.  The 
members of the team will be acquainted with the Earned Value 
Management process as described in the JSA Project Control System 
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Manual and the ANSI/EIA 748-A Earned Value Management Systems 
standard. 

• A surveillance plan will be produced that will described the approach 
of the review including the responsibilities, the evaluation methods, 
and the schedule. 

• The surveillance team will conduct interviews of selected Control 
Account Managers and other project management leaders, as 
appropriate.  The main focus of the interviews is to gain an 
understanding of how the JSA Project Control System Manual is being 
used and how the 32 ANSI-748 Earned Value Management guidelines 
are implemented on the selected project. 

• For each reviewed project, a list of findings will be generated from the 
results of the interviews and a corrective action plan established.  
Action to resolve identified problems may be required for the project 
itself and/or the Project Control System Manual.  

• When the surveillance reviews have been completed, the results are 
documented in a surveillance database.  The overall health of the Lab’s 
Earned Value Management System can be tracked using this data and 
systemic problems across multiple projects identified.  With these 
results, system training can be updated and process improvements can 
be initiated.  Lessons learned from the surveillance reviews will be 
shared with all project teams. 

 
 
 

 
 
 

 




